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MARLBOROUGH LIBRARY MEETING MINUTES

Marlborough Library Meeting Date:
Marlborough, MA

October 29, 2020

6:30 PM Meeting Location: Teams Conference
(Remote)

13 Report By: Tom Gatzunis

Margaret Cardello, Library Director R. Drayton Fair, LLB Architects

Andy White, Facilities Supervisor* Mallory Demty, LLB Architects

Vinny Farese, Community Member* Tom Gatzunis, Daedalus Projects

John Irish, City Councilor* Alicia Monks, Daedalus Projects

Dennis Cavanaugh, Community Member* Mark Gibbs, City IT Director (hosted the meeting)

Samantha Khosla, Library Trustee*
Tom DiPersio, City Engineer*

Tom Abel, Library Trustee*

Steve LeDuc, Community Member*

*Voting Committee Member

Steve Kerrigan — City Clerk
Scott Parmenter, City IT Department

Meeting Minutes
Steve LeDuc made a MOTION to APPROVE the September 10, 2020
meeting minutes. Andy White SECONDED the motion.

Roll call vote: Vinny Farese, Dennis Cavanaugh, Samantha Khosla, Tom
DiPersio, Andy White, Steve LeDuc and John Irish and were all in favor.
Motion was unanimous.

Director’s Update

- Margaret worked with the Facilities Department to receive about 50
pieces of double faced temporary shelving from the Weymouth Library.
It is the intention to continue the tradition and roll the temporary shelving
onto the next Town or City when the new library is completed.

Design Review

The 75% Construction Documents were completed and cost estimated. Two
separate cost estimates were performed, one by the architect’s team and the
other by the OPM, and then reconciled. These estimates indicated that the
project is on budget.

There will be a couple groups the architects will be performing a final review
of the drawings with:

- Margaret, Tom DiPersio, and Andy White

- IT (Mark Gibbs)

- Building Inspector*

- Police Department*

Action
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- Fire Department*
*Andy White to attend

Replacement of the left front Palladian window is currently included in the
construction documents.

Steve requested that the frit conversation be continued. Currently the
architects are not showing a frit design in the documents and it being held in
the estimate as an alternate. Initially, the frit option was explored to increase
the shading coefficient at the south facing windows. The architects have now
specified a higher performing glass to achieve the same results at the inside of
the south room for a $90,000 cost savings to the project.

There will be a meeting with the MBLC the week of November 2, 2020 to
review the 75% documents.

Schedule

LLB anticipated finishing the construction documents by the end of the
calendar year. After which the documents will not be worked on again until
the Mayor gives the notice to proceed.

Adjournment
The meeting was ADJOURNED,

The next meeting is to be determined.

September 10, 2020
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